
ORIGINAL 

STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

MAY 3 1 2007 

Union Pacific Railroad Company (“Company), the City of ) 
Auburn (“City’)), and the State of Illinois, Department of ) 
Transportation (“Department” or “IDOT”) 1 

1 
Stipulated Agreement regarding improving public ) T06-0038 
safety at the Divernon Road (FAS 625) highway-rail grade ) 
crossing of the Company’s track in Auburn, in Sangamon ) 

1 
) 

County, Illinois, designated as crossing AAWDOT 
#294 354F, railroad milepost 202.30 SSWNAO 

SUPPLEMENTAL PETITION 

Union Pacific Railroad Company hereby moves the Commission for an extension of time 

to and including June 24,2007 within which to complete the grade crossing improvements at the 

highway-rail grade crossing of Divemon Road (FAS 625) (railroad milepost 202.30) and Union 

Pacific tracks as set forth in the Stipulated Agreement No. 1142. Said motion is based on the 

following grounds: 

1. The above project involves addition of gates and upgrades to circuits and signals 

at an existing flashing light signal at the Divernon Road grade crossing Auburn, Illinois. The 

work was being done under Stipulated Agreement 1142 approved by the Commission Order of 

June 7, 2006. Under that Order, the work was to be completed by June 7,2007. 

2. The signal work was completed by the signal gang on May 24,2007 with the 

exception of the installation of two insulated joints needed to perform the final cutover. 

3. The two insulated joints could only be installed by a track gang which was 

scheduled to perform that work during the week of May 28, 2007. However, the gang was 

I 
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unexpectedly delayed on another project due to weather aud due to manpower shortage caused by 

flooding in other parts of the Midwest and cannot get to the Divemon Road crossing until the 

week of June 4,2007. Rather than stand idle during the interim, the signal gang had to be pulled 

off the Divemon Road project for other work and cannot return until June 12,2007. See 

Affidavit of John Freise attached hereto 

4. The cutover and testing should take no more than two to three days to complete 

with an expected completion date of June 23,2007. 

5. This information was not known in time to request the exteiision within 14 days 

ofthe June 7, 2007 deadline. 

6. 

7. 

The existing signals will remain in operation until the cutover is completed 

Union Pacific believes that it can complete the above project no later than June 

24, 2007 and as such, requests a 17 day extension within which to complete the work 

WHEREFORE, Union Pacific Railroad Company requests that the Cominission grant an 

extension of time to and including June 24,2007 within which to complete the work 

UNION PACIFIC RAILROAD COMPANY 

106 North Broadway, Suite 1500 
St. Louis, MO 63102 
Telephone: (314) 331-0566 
Facsimile: (314) 331-0564 
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CERTIFICATE OF SERVICE 

The undersigned hereby certifies that a copy of the foregoing was mailed first class mail, 
postage prepaid, this 30"' day of May, 2007 to: 

Ms. Gale Pruett 
City Clerk 
City of Auburn 
324 West Jefferson 
Auburn, IL 62615 

The Honorable Joseph Powell 
Mayor, City of Auburn 
324 West Jefferson 
Auburn. 1L 62615 

Ms. Ellen Schanzle-Haskins 
Chief Counsel 
lllinois Department of 
Transportation 

2300 South Dirksen Parkway 
Room 300 
Springfield, IL 62764 

Mr. Jeff Harpring 
Illinois Department of 
Transportation 
2300 South Dirksen Parkway 
Room 205 
Springfield, IL 62764 
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STATE OF MISSOURI ) 
) ss 

CITY OF ST. LOUIS 

AFFIDAVIT OF HENRY JOHN FREISE 

COMES NOW Henry John Freise, and being duly sworn, upon his oath, states: 

1. I am employed by Union Pacific Railroad Company as Project Coordinator 1 

which includes responsibility for coordinating projects between the Railroad and public bodies 

with respect to highway-railroad grade crossings for Union Pacific Railroad Company in the 

southern portion of Illinois. 

2. I am familiar with the Commission’s proceeding in Case Number T06-0038 

concerning work to be performed at or near Auburn, Sangamon County, Illinois and the tracks of 

the Union Pacific Railroad Company, which project is within my responsibility. 

3. The project was originally to he completed on or before June 7, 2007. Union 

Pacific attempted to complete the matter by the specified deadline. However, while the signal 

work was completed by the signal gang on May 24, 2007, installation of two insulated joints was 

needed to perform the final cutover. 

4. The two insulated joints could only be installed by a track gang which was 

scheduled to perform that work during the week of May 28,2007. However, the gang was 

unexpectedly delayed on another project due to weather and due to manpower shortage caused by 

flooding in other parts of the Midwest and cannot get to the Divernon Road crossing until the 

week of June 4, 2007. Rather than stand idle during the interim, the signal gang had to be pulled 

off the Divemon Road project for other work and cannot return until June 12, 2007. The cutover 

and testing should take no more than two to three days to complete with an expected completion 

date of June 23,2007 



5 .  As a result of the above, I believe an extension of time to June 24, 2007 to 

perform the work specified in the Commission’s Order of June 7,2006 is justified. 

Subscribed and sworn to before me t h i s 2 B a y  of May, 2007 

My Commission Expires: />a / bJ 


